
Table 6-1
Summary Budget for Diablo Water District Expansion of Groundwater Monitoring 

Network

      
Task
No.                          Task Description

Non-State Share* 
(Funding Match)

Requested Grant 
Funding Total 

1 Design and Installation of Monitoring Facilities

1.1 Finalize MW locations and access 4,760$                       2,870$                    7,630$              

1.2 Develop construction specifications 6,180$                    6,180$              

1.3 Contractor bid solicitation -$                               6,200$                    6,200$              

1.4 MW construction and development 24,900$                     166,950$                191,850$          

Subtotal  29,660$                     182,200$                211,860$          

2 Design and Installation of Monitoring Equipment

2.1 Design and purchase transducers -$                               10,097$                  10,097$            

2.2 Program, install, and calibrate transducers -$                               3,330$                    3,330$              

Subtotal  -$                               13,427$                  13,427$            

3 Groundwater Level and Quality Monitoring

3.1 Manual groundwater level monitoring 17,480$                     -$                            17,480$            

3.2
Automated groundwater level monitoring and downloads 
(7 visits) -$                               6,980$                    6,980$              

3.3 Groundwater quality sampling 620$                          18,765$                  19,385$            

Subtotal  18,100$                     25,745$                  43,845$            

4 Data Management and Reporting

4.1 Database development and management -$                               8,760$                    8,760$              

4.2 Establishment of data transfer protocols -$                               4,960$                    4,960$              

4.3 Project documentation -$                               14,456$                  14,456$            

4.4 Update CASGEM Monitoring Program 4,010$                       -$                            4,860$              

Subtotal  4,010$                       28,176$                  32,186$            

Total  51,770$                     249,548$                301,318$          


